

SES-175-87  
21 September 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg  
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. The Transition Engineering Review Board was held on 18 September 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.


2. M. Tanigawa opened the meeting and reviewed all the DRs in a not closed or complete status (with the exception of those DRs being worked by Ed Brewer). See Attachment C for a description of those new DRs discussed. See Attachment D for the current status of all DRs.

3. The MRs were reviewed for comment and update. See Attachment E for a description of the new MRs. See Attachment F for the current status of all MRs.

4. The RFCs were not discussed. However, they were addressed as being in process. See Attachment G for the current status of all RFCs.

5. The Action Items previously assigned at the T-ERB were reviewed. See Attachment H for the list of Action Items reviewed and generated during this meeting.

6. The next Transition ERB is scheduled for Thursday, 24 September at 1330.

  
Laird Steinberg

Attachments

SES-175-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (22SEP87)

Distribution:

Original - C/ESG

1 - C/HED

1 - C/FED

1 - C/PROD

1 - C/ADD

ADD Staff

1 - C/OPS

1 - SAM/PROD

1 - SA/OPS

1 -  COTR

1 - LEC, Plainfield

1 - LEC, Reston

1 - GE/SES Staff

1 - GE/SES Chrono

STAT

**ATTACHMENT A**

**T-ERB Attendees**

**M. Tanigawa  
T. Engle  
S. Kaback  
J. Wisor  
L. Steinberg  
D. Lehman  
J. Shipley  
D. Higgins  
B. Pratt**

**B. Stanbridge  
C. Bestor**

**STAT**

## Discrepancy Report Agenda

ATTACHMENT B

17 September 1987

## Discrepancy Reports in Progress

DR NO	Status	Priority	Originator
-----	-----	-----	-----
CO-DR -E-013-87	Approve	C	[REDACTED]
CO-DR -E-037-87	Open	B	Jerry Fink, LEC
CO-DR -E-041-87	Review	A	[REDACTED]
CO-DR -E-045-87	New	B	E. Brewer, LEC
CO-DR -E-046-87	New	A	E. Brewer, LEC
CO-DR -E-047-87	New	A	E. Brewer, LEC
CO-DR -E-048-87	New	B	E. Brewer, LEC
CO-DR -E-049-87	New	B	E. Brewer, LEC
CO-DR -E-050-87	New	B	E. Brewer, LEC
HU-DR -E-002-87	Review	B	J. Berthiaume, SA/OPs
HU-DR -E-004-87	Deferred	C	Ops Wire Service
HU-DR -E-009-87	Review	B	C/WSS
HU-DR -E-010-87	Deferred	B	C/WSS
HU-DR -E-011-87	Deferred	C	C/WSS
HU-DR -E-013-87	Deferred	C	Ops Wire Service
HU-DR -E-014-87	Deferred	C	SA/Ops J. Berthiaume
HU-DR -E-016-87	Deferred	B	SA/Ops J. Berthiaume
HU-DR -E-018-87	T/I	A	Berthiaume/Hart
HU-DR -E-025-87	Deferred	B	C. Herish, DC/WSS
HU-DR -E-029-87	Open	B	SA/Ops J. Berthiaume
HU-DR -E-030-87	T/I	A	SA/Ops J. Berthiaume
HU-DR -E-031-87	Test	B	SA/Ops J. Berthiaume
HU-DR -E-034-87	Open	B	D Higgins/Berthiaume
HU-DR -E-041-87	T/I	B	SA/OPS J. Berthiaume
HU-DR -E-042-87	Approve	A	SA/OPS J. BERTHIAUME
HU-DR -E-043-87	T/I	A	SA/OPS J. Berthiaume
HU-DR -E-054-87	Open	B	AC/Wire Lehman
HU-DR -E-056-87	Open	B	AC/WSS Lehman
HU-DR -E-060-87	Review	B	[REDACTED]
HU-DR -E-062-87	T/I	B	B. Yeakle
HU-DR -E-063-87	Open	B	B. Yeakle
HU-DR -E-064-87	Open	A	[REDACTED]
HU-DR -E-066-87	T/I	A	Lehman AC/WSS
HU-DR -E-067-87	New	A	J. Racz
HU-DR -E-068-87	T/I	B	Hart
HU-DR -E-069-87	T/I	A	Lehman AC/WSS
HU-DR -E-071-87	New	A	Lehman, AC/WSS
HU-DR -E-072-87	New	A	Hart
HU-DR -E-073-87	New	A	Lehman, AC/WSS
HU-DR -E-074-87	New	A	J. Berthiaume, SA/OPS
HU-DR -E-075-87	New	A	R. Cunliffe, LEC
HU-DR -E-076-87	New	A	Lehman
HU-DR -E-077-87	New	A	Lehman, AC/WSS
HU-DR -E-078-87	New	A	

STAT

STAT

STAT

STAT

## Modification Request Agenda

17 September 1987

## Modification Requests in Progress

MR NO	Status	Priority	Originator
-----	-----	-----	-----
HU-MR -E-001-87	New	A	D. Bernholz
HU-MR -E-005-87	Deferred	C	Ops Wire Service
HU-MR -E-006-87	Deferred	C	Ops Wire Service
HU-MR -E-008-87	T/I	C	SA/Ops J. Berthiaume

## Request for Change Agenda

17 September 1987

## Request for Change in Progress

RFC No	Status	Priority	Originator
-----	-----	-----	-----
FS-RFC-E-002-87	Preparat'n		<div style="border: 1px solid black; width: 150px; height: 1.2em; display: inline-block;"></div>
HU-RFC-C-018-87	Pending		SA/Ops J. Berthiaume
HU-RFC-E-006-87	Deferred	A	W. Pratt
HU-RFC-E-012-87	Deferred	B	C. Hersh
HU-RFC-E-013-87	Deferred		SA/OPS J. Berthiaume
HU-RFC-E-014-87	Deferred		Sa/Ops J. Berthiaume
HU-RFC-E-015-87	Open	C	W. Pratt
HU-RFC-E-016-87	Deferred	B	SA/OPS J. Berthiaume
HU-RFC-E-017-87	Deferred	B	SA/Ops J. Berthiaume
HU-RFC-E-019-87	T/I	C	J. Berthiaume
HU-RFC-E-020-87	Evaluation	B	SA/OPS J. Berthiaume
CO-RFC-E-002-87	T/I	A	SA/OPS J. Berthiaume
HU-RFC-E-023-87	New	B	SAM/PROD
CO-RFC-E-003-87	Preparat'n	B	

STAT

ATTACHMENT C  
22 September 1987

## FBA DISCREPANCY REPORT STATUS

---

<b>DR #</b>	<b>SUBMISSION DATE</b>	<b>PROBLEM IDENTIFICATION</b>
HU-DR -E-071	09-10-1987	VAX Error Msgs Still Printing On WSS Printer

## ERB ACTION

<b>ACTIONEE</b>	<b>STATUS</b>	<b>PRIORITY</b>	<b>DATE DUE</b>	<b>DATE CLOSED</b>
	Closed	A		09-17-1987

## DESCRIPTION

VAX error code data passed out to wire consumers and wire printer.

## ERB COMMENTS

Added to HU-DR-E-031-87.

---

<b>DR #</b>	<b>SUBMISSION DATE</b>	<b>PROBLEM IDENTIFICATION</b>
HU-DR -E-073	09-11-1987	Priority Items Not Being Scrubbed.

## ERB ACTION

<b>ACTIONEE</b>	<b>STATUS</b>	<b>PRIORITY</b>	<b>DATE DUE</b>	<b>DATE CLOSED</b>
LEC, D. Higgins	T/I	A	09-24-1987	

## DESCRIPTION

Incoming Autodin messages with file numbers 49828 and 49836 came into wire with RI header and PLA info attached. These should have been stripped by ATEX.

## ERB COMMENTS

Delores checking, problem w/MPB h/w - possible one time occurrence.

---

<b>DR #</b>	<b>SUBMISSION DATE</b>	<b>PROBLEM IDENTIFICATION</b>
HU-DR -E-072	09-16-1987	Delay Of Items Received From The Bureaus.

## ERB ACTION

<b>ACTIONEE</b>	<b>STATUS</b>	<b>PRIORITY</b>	<b>DATE DUE</b>	<b>DATE CLOSED</b>
	Closed	A		09-17-1987

## DESCRIPTION

28 items filed by 3 bureaus between 6 and 11 September appeared FOR THE FIRST TIME today in incoming directory 2G-2 (GDR) on ATEX terminal 4:10. They included a considerable number of priority and immediate items. As we never received wire (cont'd)

## ERB COMMENTS

Will be added to the DR Mal is working to prepare.

---

<b>DR #</b>	<b>SUBMISSION DATE</b>	<b>PROBLEM IDENTIFICATION</b>
HU-DR -E-074	09-14-1987	Daily Report Managers Can't

## FBA DISCREPANCY REPORT STATUS

PAGE: 2

Use Line Printer

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	Review	A	09-24-1987	

## DESCRIPTION

OC-OH log ons cannot use Daily Report line printer.

## ERB COMMENTS

Referenced DR, HU-DR-E-029-87 is still in progress. ATEX person is working to resolve.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-075	09-14-1987	JPRS Report Builds Incorrectly

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	T/I	A	09-24-1987	

## DESCRIPTION

LAM Report ends up in STC-PUB instead of ELAAD-PUB.

## ERB COMMENTS

Delores cking with Cunliffe on status.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-076	09-14-1987	Admin Msgs Missing Identification

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, Delores &	T/I	A	10-10-1987	

## DESCRIPTION

Admin msgs residing in "READ AD" queue with file numbers 1168A, 934A, 120A, 49793, 49779, 49632, 49542, 49620, 48948 and more do not have names of sender and addressee in DS display, thus making identification of msg dependent on opening (cont'd)

## ERB COMMENTS

Delores and ED are working, VAX is not marking text appropriately.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-077	09-14-1987	Displays On Terminals Show Variant Files

## ERB ACTION

## FBA DISCRENPANCY REPORT STATUS

PAGE: 3

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	Closed	A		09-17-1987

## DESCRIPTION

Differing displays of incoming priority items shown. Slot 1 WS-1 showed files: 49903, 49896, 49895, 49839. Slot 2 WS-1 showed files: all the preceding except 49903.

## ERB COMMENTS

Sys. Ver. not working, problem identification required. Will be included in Mal's DR.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-078	09-15-1987	Lost Wire Service Message

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC	T/I	A	09-24-1987	

## DESCRIPTION

Message number 106 was never received at VAX and could not be found in any ATEX queue.

## ERB COMMENTS

Investigating WSS.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-045	09-16-1987	PTERMINT Process Was Hard Coded For MAX MCB Number Of

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	Complete	B	09-30-1987	09-17-1987

## DESCRIPTION

Maximum number of MCB's hard coded in Terminal Interface module.

## ERB COMMENTS

New to ERB, completed action. Awaiting documentation.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-046	09-15-1987	PDRWS GATE Process Allows Multiple Versions Of Message.

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	Complete	A	09-30-1987	

FBA DISCRENPANCY REPORT STATUS

PAGE: 4

---

DESCRIPTION

PDRWSGATE creates a new version of an MCB message without deleting the earlier version.

## ERB COMMENTS

new to ERB, action completed. Awaiting documentation.

---

## DR #

CO-DR -E-047

## SUBMISSION DATE

09-14-1987

## PROBLEM IDENTIFICATION

AUTODIN Driver Terminates Due  
To Record Length

## ERB ACTION

## ACTIONEE

## STATUS

Complete

## PRIORITY

A

## DATE DUE

09-30-1987

## DATE CLOSED

09-17-1987

## DESCRIPTION

AUTODIN Driver terminated due to record length error.

## ERB COMMENTS

new to ERB, action complete awaiting documentation.

---

## DR #

CO-DR -E-048

## SUBMISSION DATE

09-14-1987

## PROBLEM IDENTIFICATION

PDEDLNDV Terminates

## ERB ACTION

## ACTIONEE

LEC

## STATUS

T/I

## PRIORITY

B

## DATE DUE

09-24-1987

## DATE CLOSED

## DESCRIPTION

The Dedicated Line Driver terminates due to an access violation.

## ERB COMMENTS

A temporary fix is in place. Under investigation to resolve.

---

## DR #

CO-DR -E-049

## SUBMISSION DATE

09-14-1987

## PROBLEM IDENTIFICATION

AUTODIN Driver Terminates

## ERB ACTION

## ACTIONEE

LEC

## STATUS

T/I

## PRIORITY

B

## DATE DUE

09-24-1987

## DATE CLOSED

## DESCRIPTION

AUTODIN Driver process terminates when attempting to access a service message owned by 'SYSTEM'.

## ERB COMMENTS

No work around exists, under investigation.

FBA DISCREPANCY REPORT STATUS

PAGE: 5

---

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-050	09-16-1987	PVALOUT Terminates On AGGREGATE.NAME

---

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, E. Brewer	Review	B	09-24-1987	

## DESCRIPTION

PVALOUT terminated on 'ALL BUREAUS'

## ERB COMMENTS

Problem probably fixed, check with Ed to insure completeness.

FBI  
DR Status Report

ATTACHMENT D  
22 September 1987

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-002-87 C	Operator Entered Message Fails PVALOUT	08-10-1987 09-30-1987	Ed Brewer LEC	Complete
CO-DR -E-003-87 C	Incorrect Router On Dedicated Line Channel Check	08-11-1987 09-30-1987	Ed Brewer LEC	Complete Open for documentation update.
CO-DR -E-004-87 C	"DIET" Instead Of "DETR" On Log Printer For Messages	08-11-1987 09-30-1987	Jerry Fink LEC	Complete Implementation is to occur at same time as correction for HU-DR -E-027-87
CO-DR -E-005-87 C	Aggregate & Group Name Tables Not Displayed With 1	08-11-1987	Jerry Fink LEC	Complete Non-discrepant, open as change request.
CO-DR -E-006-87 C	PSTATCLN Doesn't Print Messages After Startup.	08-11-1987 09-30-1987	LEC	Complete
CO-DR -E-007-87 C	Mispelled Word "EXPECECTS" In Main Commo Help Screen.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete To be implemented same time as HU-DR -E-027-87.
CO-DR -E-008-87 C	Statistics Report Error Description.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete to be implemented same time as HU-DR -E-027-87.
CO-DR -E-009-87 C	SAV/TMP Command Followed By GET/TMP Cannot Be Edited.	08-11-1987 09-30-1987	Bassam Deek LEC	Complete
CO-DR -E-010-87 C	PRTIMELOG Procedure Terminates.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete Minor change required.
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution.
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution. There is a work around in place.

FBIS

DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987 09-24-1987	<div style="border: 1px solid black; width: 100px; height: 15px; display: inline-block;"></div> LEC, Ed Brewer	Approve Solution identified and in place ASAP. Work around in effect.
CO-DR -E-014-87 C	Unable To Interrupt A Search On Range Of DAN's	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Completed, LEC modified code in CREATE_HIT.FILE to allow CTRL-C
CO-DR -E-015-87 B	Outgoing Admin Messaged Incorrect Address Block & REF	08-21-1987 09-30-1987	E. L. Brewer	COMPLETE Completed, awaiting completion documentation.
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987 09-17-1987	E. L. Brewer, LEC LEC, Kosiak	T/I LEC is working to resolve.
CO-DR -E-017-87 B	PVALOUT Terminates	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-018-87 B	BFN LOGON Retransmissions	08-20-1987 09-30-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-019-87 B	Multiple ATTN Line Spill	08-21-1987 09-30-1987	Ed Brewer	Complete Completed, awaiting completion documentation.
CO-DR -E-020-87 C	All Bureaus- Fails Validation	08-21-1987 09-30-1987	Ed Brewer	Complete
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To	08-21-1987 09-17-1987	E. L. Brewer LEC	T/I LEC is working to resolve.
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987 09-10-1987	E.L. Brewer LEC	T/I Investigation. LEC is performing a T/I.
CO-DR -E-023-87 B	Dedicated Line Parameters Incorrect	08-20-1987 09-30-1987	E. L. Brewer	Complete

STAT

FBIS

DR Status Report

Page: 3

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-024-87 B	XYPLEX Units Do Not Automatically Reboot At Startup.	08-20-1987 09-24-1719	Ed Brewer LEC	Review Brewer to provide an update to this DR.
CO-DR -E-025-87 B	Non-FBIS Messages Retain Flag For Requeuing On	08-20-1987 09-30-1987	E. L. Brewer LEC	Complete Complete - awaiting documentation.
CO-DR -E-027-87 A	Possible Inadvertent Retransmission Of Messages	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Completed by LEC, Awaiting completion documentation.
CO-DR -E-030-87 A	CARP Relays Rejected By ASC's	08-24-1987 09-30-1987	E.L.Brewer, LEC	Complete
CO-DR -E-031-87 A	Commo VAX Crashed After Storing Approx. 25k	08-24-1987 09-30-1987	E.L. Brewer, LEC LEC	Complete Action complete - open for one more week to verify completeness.
CO-DR -E-032-87 A	Incorrect OSRI "RUCWAAB"	08-24-1987 09-30-1987	<input type="text"/>	Complete
CO-DR -E-035-87 B	PDRWSGATE Procedure Crashes	09-02-1987 09-10-1987	E.L. Brewer, LEC	Deferred
CO-DR -E-036-87 A	VAX/ATEX Link Error	09-02-1987 09-17-1987	E.L. Brewer, LEC LEC, E. Brewer	T/I A work around is in place. A solution will be provided as soon as possible.
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 09-24-1987	Jerry Fink, LEC Jerry Fink, LEC	Open LEC contacted Black Box Corp to provide a box that will pass Pinkie Code.
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 09-24-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 09-24-1987	Ops Wire Service W. Pratt/LEC	Review <input type="text"/> is taking the lead to investigate the status of this DR.

STAT

STAT

FBIS

DR Status Report

Page: 4

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-009-87 B	Read-Only Components Lock Out Wire Editors From Queue.	07-30-1987 09-24-1987	C/WSS Bill P.	Review [ ] taking the lead to investigate the status of this DR.	STAT
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987 09-24-1987	C/WSS LEC	T/I SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep,unsat	
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-24-1987	C/WSS Bill P, LEC	Review A procedural work around is in place. Bill P investigating for status.	
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987 09-24-1987	Ops Wire Service LEC, Bill P.	Review [ ] will investigate and report the status of this DR.	STAT
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987 09-24-1987	SA/Ops J. Berthiaume Bill P., LEC	Review [ ] is to report the status of this DR. This may be tied w/other	STAT
HU-DR -E-015-87 C	Proslugs On Outgoing WSS Autodin Messages	07-31-1987 09-30-1987	SA/Ops J. Berthiaume LEC	Complete Review for closure.	
HU-DR -E-016-87 B	Generic Washington BFNs	08-03-1987 09-24-1987	SA/Ops J. Berthiaume Bill P. and Jeff B.	Review Requirements are to be investigated. Bill and Jeff are to check on the	
HU-DR -E-017-87 A	Proper UNCLAS Codes In R1.	08-03-1987 09-30-1987	SA/Ops J. Berthiaume LEC/Ed B.	Complete Problem is solved, documentation to be provided.	
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same	08-03-1987 09-17-1987	Berthiaume/Hart GE	Preparat'n To be closed and attached to a DR in preparation by SI.	
HU-DR -E-021-87 B	Converted ACP-127 Messages Spill.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Review for closure.	
HU-DR -E-022-87 B	AUTODIN Message Overwrite	08-03-1987 09-17-1987	Ed L. Brewer LEC	T/I More analysis required. Need to review for permanent change.	

FBIS

DR Status Report

Page: 5

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-023-87 B	Spills Of London RI RUDOMKA.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Changes have been implemented and tested.
HU-DR -E-024-87 C	Cannot Install Internal Distribution Table.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Review for closure.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 09-24-1987	C. Hersh, DC/WSS LEC	T/I Lines should be discrete to prevent the word-wrap. In process.
HU-DR -E-026-87 B	Cipher Tape Drive Down	08-06-1987 09-30-1987	B. Yeakle LEC	Complete Problem fixed.
HU-DR -E-027-87 C	Size Of Book Code Table	08-10-1987 09-30-1987	Ed Brewer LEC	Complete Documentation will be updated by 30 Sept.
HU-DR -E-028-87 A	Need DRD ATEX Workstation Activated	08-17-1987 09-30-1987	SA/Ops J. Berthiaume	Complete Complete, awaiting completion documentation
HU-DR -E-029-87 B	DR Programmable Keys Error	08-17-1987 09-24-1987	SA/Ops J. Berthiaume Jeff/SI	Open Scheduled to be complete by 19 September.
HU-DR -E-030-87 A	Disappearing WSS Messages.	08-17-1987 09-24-1987	SA/Ops J. Berthiaume LEC/ATEX	Deferred ATEX continuing to review. Part of LEC review. Pending systems analysis.
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber Circuit.	08-17-1987 09-24-1987	SA/Ops J. Berthiaume LEC	Test An error exists in the Xyplex software. Xyplex will resolve.
HU-DR -E-033-87 A	Daily Report Atex Keyboards	08-18-1987 09-30-1987	SA/Ops J. Berthiaume	Complete Awaiting completion documentation
HU-DR -E-034-87 B	DIR Key Shift And Unshift Positions.	08-18-1987 09-10-1987	D Higgins/Berthiaume	Complete LEC to investigate status. Action

FBIS

DR Status Report

Page: 6

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
				complete, awaiting documentation.
HU-DR -E-037-87 A	Opening Quotation Marks Are Being Incorrectly Printed	08-19-1987 09-30-1987	ME/B. Hart	Complete
HU-DR -E-040-87 B	Duplicate WSS Subscriber Numbers	08-19-1987 09-30-1987	D.Higgins/J Berthiau	Complete Complete - awaiting documentation.
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In	08-20-1987 09-24-1987	SA/OPS J. Berthiaume E. Brewer, LEC	Open Still under investigation. LEC is working the T/I.
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987 09-24-1987	SA/OPS J. BERTHIAUME LEC & Bill P.	Deferred LEC tasked to implement change, wait for Jeff. Bill P. is to check the status w
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987 09-24-1987	SA/OPS J. Berthiaume LEC, D. Higgins	T/I D. Higgins is checking on the exact time and is to report to the ERB.
HU-DR -E-049-87 B	AG Printer Is Printing Code Vs Text In Press Agency	08-21-1987 09-30-1987	CD/ESG A. Fields	Complete
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987 09-24-1987	AC/Wire Lehman LEC, Delores & Dick	Open Delores H. and Dick L. are to review this requirement. If req'd will open an
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987 09-24-1987	AC/WSS Lehman LEC, E. Brewer	T/I This DR is currently being worked.
HU-DR -E-057-87 A	Incoming Admins Wrap Tabular Material	08-27-1987 09-30-1987	D. Lehman	Complete complete, 18:50Z
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 10-01-1987	B. Yeakle McGowan	Open OIT is working to fix the defective modems. Sent to Ford Aerospace for
HU-DR -E-063-87 B	Files Being Sent Incorrectly To	08-28-1987 09-10-1987	B. Yeakle	Complete Book Chief is filling out a job ticket

FBIS

DR Status Report

Page: 7

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
	Xyvision Division			for work around. Insure satisfaction.	
HU-DR -E-065-87 A	Managing Editor Not Receiving Message Notification	09-01-1987 09-30-1987	B. Hart/ME	Complete	
HU-DR -E-067-87 A	Garbled Incoming Reuter Press Messages	09-02-1987 09-24-1987	J. Racz LEC	T/I Verify HQ is garbled too, pursuing a work around - hard copy?	
CO-DR -E-039-87 B	Incorrect Daily Statistics	09-02-1987 09-24-1987	<input type="text"/> E.Brewer, LEC	T/I Ed Brewer is investigation to resolve.	STAT
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 09-24-1987	<input type="text"/> Ed Brewer, LEC	T/I This problem appears to be inconsistent in outgoing validation.	STAT
CO-DR -E-041-87 A	Signal Level Loss By Some WSS	09-03-1987 09-24-1987	<input type="text"/>	T/I This is being worked with the SI and WSS.	STAT
HU-DR -E-069-87 A	Wire Service Supershift & Next Page Keys Problems	09-03-1987 09-24-1987	Lehman AC/WSS LEC, D. Higgihs	T/I ATEX to investigate the problem. Delores will check with Marian on random occur	
CO-DR -E-042-87 B	WSS Queues Stalling/Stopping	09-08-1987	E. L. Brewer LEC	Complete Completed with the release of Xyplex.	
CO-DR -E-043-87 B	XYPLEX Configuration/Device Files Incorrect	09-08-1987	E.L.Brewer LEC	Complete The ERB approved, LEC is directed to implement the change.	
CO-DR -E-044-87 B	PWSSGATE Crashes On Message With No Bells Count	09-08-1987	E.L.Brewer LEC, E Brewer	Complete Ed established a default of 0,for work around. Problem is resolved.	
HU-DR -E-066-87 A	Visual Arts For WSS Working Sporadically	09-09-1987 10-01-1987	Lehman AC/WSS LEC	T/I Investigation of the log continues and will be addressed in the time line	
HU-DR -E-068-87	Xyvision Composition	09-11-1987	Hart	T/I	

FBIS

DR Status Report

Page: 8

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
B	Error	09-24-1987	ADD, Mal and Alison	Xyvision is behaving the way it should, possible operating problem.
HU-DR -E-073-87 A	Priority Items Not Being Scrubbed.	09-17-1919 09-24-1987	Lehman, AC/WSS LEC, D. Higgins	T/I Delores checking, problem w/MPB h/w - possible one time occurrence.
HU-DR -E-074-87 A	DAILY Report Managers Can't Use Line Printer	09-17-1987 09-24-1987	J.Berthiaume, SA/OPS	Review Referenced DR, HU-DR-E-029-87 is still in progress. ATEX person is working to
HU-DR -E-075-87 A	JPRS Report Builds Incorrectly	09-17-1987 09-24-1987	R. Cunliffe, LEC	T/I Delores cking with Cunliffe on status.
HU-DR -E-076-87 A	Admin Msgs Missing Identification	09-17-1987 10-10-1987	Lehman LEC, Delores & Ed	T/I Delores and ED are working, VAX is not marking text appropriately.
HU-DR -E-078-87 A	Lost Wire Service Message	09-17-1987 09-24-1987	LEC	T/I Investigating WSS.
CO-DR -E-045-87 B	PTERMINT Process Was Hard Coded For MAX MCB Number Of 99999.	09-17-1987 09-30-1987	E. Brewer, LEC	Complete New to ERB, completed action. Awaiting documentation.
CO-DR -E-046-87 A	PDRWS GATE Process Allows Multiple Versions Of Message.	09-17-1987 09-30-1987	E. Brewer, LEC	Complete new to ERB, action completed. Awaiting documentation.
CO-DR -E-047-87 A	AUTODIN Driver Terminates Due To Record Length	09-17-1987 09-30-1987	E. Brewer, LEC	Complete new to ERB, action complete awaiting documentation.
CO-DR -E-048-87 B	PDLDLNRV Terminates	09-17-1987 09-24-1987	E. Brewer, LEC LEC	T/I A temporary fix is in place. Under investigation to resolve.
CO-DR -E-049-87 B	AUTODIN Driver Terminates	09-17-1987 09-24-1987	E. Brewer, LEC LEC	T/I No work around exists, under investigation.

FBIS

DR Status Report

Page: 9

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-050-87 B	PVALOUT Terminates On AGGREGATE.NAME	09-17-1987 09-24-1987	E. Brewer, LEC LEC, E. Brewer	Review Problem probably fixed, check with Ed to insure completeness.

## FBIS OPEN MR STATUS REPORT

22 September 1987

MR No.	Title	Actionee	Status	Due Date
HU-MR -E-001-87	New JPRS Directory		COMPLETE	09-30-1987
			Awaiting documentation.	

## Description:

JPRS needs an additional directory created from existing header information. New directory should contain the file name, book code, headline, and linest fields in that order. New Directory will enable sorting. Required for PROD Training.

ERB Action:

HU-MR -E-002-87 Add "FBIS" As Start Of  
Msg To WSS ALL CLEAR

NEW

## Description:

WSS Subscriber STATE/INR inputs the wire into a computer vice a printer. The "ALL CLEAR" message, unlike other WSS msgs does not contain FBIS as the "Start of Message" characters. The computer does not recognize the null as a valid SOM and so doesn't

Modify the "ALL CLEAR" message to include FBIS as the Start of Message.

ERB Action:

FBIS

MR Status Report

ATTACHMENT F

22 September 1987

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-001-87 A	New JPRS Directory	09-17-1987 09-30-1987	D. Bernholz	Complete Awaiting documentation.
HU-MR -E-002-87 C	Add "FBIS" As Start Of Msg To WSS ALL CLEAR	09-18-1987	WSS State/INR Murphy	NEW
HU-MR -E-005-87 C	Automatic Spike Of Transmitted Items.	08-05-1987 10-01-1987	Ops Wire Service LEC	T/I This is still under review.
HU-MR -E-006-87 C	Wire Editors Manually Inserting Extra "Quad Lefts".	07-29-1987 10-01-1987	Ops Wire Service	T/I This is under investigation
HU-MR -E-007-87 B	Limit Spiking Rights For DRD Users.	08-21-1987	SA/Ops J. Berthiaume	Closed This MR requires no change to be made.
HU-MR -E-008-87 C	Edit Check Mode Does Not Allow XYCODE Insert.	08-21-1987 10-10-1987	SA/Ops J. Berthiaume	T/I This MR requires a T/I. LEC will investigate.

FBIS

RFC Status Report

ATTACHMENT G  
22 September 1987

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-001-87 B	Additional VAX Terminal For Computer Center	07-23-1987	G. Gutendorf LEC	Complete
CO-RFC-E-002-87 A	AFP & REUTER Printers For WSS	08-20-1987 09-03-1987	SA/OPS J. Berthiaume ADD, <input type="text"/>	T/I Sy is checking on a printer for Wire and AG. Will be reviewed in 9/4 staff mtg.
CO-RFC-E-003-87 B	Copy To Line Not Validated.	09-01-1987		Preparat'n Bill P. working T/I with ADD, Charlie F. and OPS, Angie M. to prepare an RFC.
FS-RFC-E-002-87	Update To The Field Bureau Segment		<input type="text"/>	Preparat'n
HU-RFC-C-018-87	Change Which Messages Are Sent To Wire Service Select	08-14-1987	SA/Ops J. Berthiaume CCB	Pending CCB meeting and presentation.
HU-RFC-E-003-87	AFS Modem Closet Relocation	06-26-1987 09-17-1987	D. Erickson	Complete Action completed, documentation update required.
HU-RFC-E-004-87 B	Additional Shaftstall Input Device And Model	06-26-1987 09-30-1987	A. Coffin ESG	Complete Update documentation.
HU-RFC-E-006-87 A	Wire Service Numbering	07-21-1987 08-27-1987	W. Pratt LEC	Deferred Requires VAX change. LEC proposes 1 month each for RFC & Documentation.
HU-RFC-E-008-87 B	Wire Log Book Codes	07-21-1987 07-30-1987	D. Lehman LEC	Complete Any changes to necessary documentation needs verification.
HU-RFC-E-010-87 B	AFP/Reuters Wire Service	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.
HU-RFC-E-011-87 B	AFP/Reuters Wire Services	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.

STAT

STAT

FBIS

## RFC Status Report

Page: 2

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-RFC-E-012-87 B	Wire Log-On Queue	07-23-1987 09-10-1987	C. Hersh SI/LEC	Deferred Pending ATEX review, LEC to provide an advise statement to SI.
HU-RFC-E-013-87	Wire Service Message Header Change	07-24-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 10 Sep.
HU-RFC-E-014-87	Wire Service Programmed Keys	07-24-1987 09-10-1987	Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And Xyvision.	08-04-1987 09-17-1987	W. Pratt ATEX	Open ATEX is cking the disk drive in comp room & may provide a 2nd disk drive
HU-RFC-E-016-87 B	Log Ons And Password Protection For DRD	08-06-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB
HU-RFC-E-017-87 B	Daily Read-In By Managing Editor.	08-06-1987 09-10-1987	SA/Ops J. Berthiaume	Deferred LEC to provide evaluation. Priority B.
HU-RFC-E-019-87 C	New Queues And Extra Copies For DRD QA.	08-14-1987 09-10-1987	J. Berthiaume LEC	T/I LEC to provide a cost and schedule impact and provide to the T-ERB.
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 09-10-1987	SA/OPS J. Berthiaume <div style="border: 1px solid black; width: 50px; height: 15px; display: inline-block;"></div>	Evaluation Requires modification & will be handled as a DR if system change isn't necessary
HU-RFC-E-022-87 A	Wire Service End Of Message (EOM) Sequence	08-20-1987 08-21-1987	SA/OPS J. Berthiaume	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS items.
HU-RFC-E-023-87 B	Additional Large Key Board	09-17-1987	SAM/PROD	New

STAT

ATTACHMENT H

ACTION ITEM REPORT -BY ITEM NUMBER-

09-22-87

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB001		T-ERB	08-28-87	A. Now, no ATEX Computer Operator is on Site	HED HED	In Progress	
		T-ERB	09-24-1987	2400-0700 Daily. HED has been tasked to investigate the feasibility of providing an operator. B. Preparation of WSS Log: ATEX Comp. Oper. be prepared to compile WSS		HED is working the problem.	
TERB002		T-ERB	08-28-87	The WSS printer needs a printer stand. HED has been tasked to provide a stand.	HED HED	Complete	09-17-1987
		T-ERB	09-24-1987			6 printer stands have been ordered.	
TERB003		T-ERB	08-28-87	The WSS printer needs 2-ply paper. HED has been tasked to provide the paper.	HED HED	Complete	09-17-1987
		T-ERB	09-24-1987			10 boxes of paper have been ordered.	
TERB004		T-ERB	08-28-87	The ATEX WSS Log should be compiled and sorted by using "Book Codes" (unclas number) and time of transmission. Currently, it is being sorted by alphabetical book division. The ATEX Oper to evaluate.	AFS ATEX HU Operators	T/I Investigating	
		T-ERB	09-24-1987				
TERB005		T-ERB	08-28-87	The WSS Printer does not "bell" on WSS "belled" items; does not have a low paper alarm. The SI is to investigate the bell capability on the WSS printer.	SI/ Carpenter/ SES Staples	IN PROGRESS	
		T-ERB	09-24-1987			There is no bell on the printer. Sy and John are investigating other printers.	
TERB007		T-ERB	08-28-87	The DRD Laser Printer is still not operational. John Scott is to investigate to resolve this problem. A work around solution is in place.	LEC <span style="border: 1px solid black; display: inline-block; width: 50px; height: 20px; vertical-align: middle;"></span>	Complete	09-17-1987
		T-ERB	09-17-1987			The DRD Laser Printer is operational. The managing editor will receive instruction	

STAT

ACTION ITEMS REPORT

Page: 2

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB012		T/ERB	09-17-87	SI to develop a DR that	GE GE	New	
		T/ERB	09-24-1987	address the paired processors getting out of sink. Attach HU-DR-E-018-87.		in preparation	